
April 2016

         TIP            LATEST AFTER

ID # ROUTE COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON

B-4811 US 64 Rutherford $2,250,000 $2,250,000 HFB

B-4948 SR 1429 Columbus $1,375,000 $1,375,000 HFB

B-5123 US 29 Cabarrus $7,500,000 $7,500,000 HFB

B-5157 SR 1304 Granville $975,000 $975,000 F

B-5396 SR 1103 Buncombe $1,000,000 $1,000,000 F

BP-5500D,BP-5500E I-40 Catawba $4,470,000 $4,470,000 F

I-5738,I-5789,I-5821 I-85 Guilford $16,900,000 $19,600,000 F

R-4416 US 64 Clay $5,000,000 $3,500,000 F

U-2707 SR 3000 Forsyth $10,300,000 $12,400,000 F

Projects = 9 $49,770,000 $53,070,000 $0 Projects to be Let  =  9

$0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
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